
 

 

 
 
 
 

STATE PUBLIC WORKS BOARD 
December 17, 2004 

MINUTES 
 
PRESENT: 
Mr. Bob Campbell, Chief Counsel, Department of Finance 
Ms. Cindy McKim, Acting Chief Financial Officer, Department of Transportation 
Mr. Barry Hemphill, Deputy Director, Telecommunications Division, Department of General 
   Services 
Ms. Cindy Aronberg, Deputy Controller, State Controller’s Office 
Mr. Francisco Lujano, Director, Securities Management Division, State Treasurer’s Office 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member Darrell Steinberg 
Assembly Member Wilma Chan 
Assembly Member Lloyd E. Levine 
Senator Betty Karnette 
Senator Wesley Chesbro 
Senator Gilbert Cedillo 
 
STAFF PRESENT: 
Michael Carter, Assistant Administrative Secretary, State Public Works Board 
Rocel Bettencourt, Assistant Administrative Secretary, State Public Works Board 
Deborah Cregger, Legal Counsel, State Public Works Board 
Kathy Chovan, Legal Counsel, State Public Works Board 
Peggy Palmertree, Acting Executive Secretary, State Public Works Board 
Brian Dewey, Budget Analyst, Department of Finance 
Debbie Dills, Budget Analyst, Department of Finance 
Chris Lief, Budget Analyst, Department of Finance 
Peter Brown, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
Rob Kane, Department of Parks and Recreation 
Rick Stolz, Department of Parks and Recreation 
Pat Rogers, Department of Parks and Recreation 
David Wrightsman, State Parks 
Diane Elliott, Department of General Services 
Sabrina Winn, Department of General Services-RESD/PSB 
Cynthia Spita, Department of Parks and Recreation 
Bob Clark, Department of General Services-DGS/RPSS 
Jerry Leong, Department of General Services-DGS/RPSS 
Lynda Calvert, Department of General Services-DGS/RPSS 
Catherine Elliott, Trust for Public Land 
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Aaron Todd, State Treasurer’s Office 
Chris Kooyman, State Treasurer’s Office 
Misty Wilson, Department of Forestry and Fire Protection 
Lisa Paterno Department of Forestry and Fire Protection 
Susan Hancock, Department of Forestry and Fire Protection 
Kristie Antuzzi, Department of Forestry and Fire Protection 
 
CALL TO ORDER AND ROLL CALL: 
Mr. Campbell, Chairperson, Chief Counsel, Department of Finance at 10:00 am called the 
meeting to order.  Ms. Karen Finn, Administrative Secretary for the State Public Works Board 
called the roll.  A quorum was established. 
 
APPROVAL OF MINUTES 
Ms. Finn reported that staff has reviewed the minutes from the November 5, 2004 and the 
reconvened Adjourned November 10, 2004 meetings and believe them to accurately represent 
the actions of the Board. 
 
There were no contingent actions from the previous meetings and staff recommends approval. 
 
Hearing no objections, the minutes from the November 5, 2004 regular meeting and the 
reconvened Adjourned November 10, 2004 meeting were unanimously approved. 
 
BOND ISSUES: 
Ms. Finn stated that there were three bond items. 
Bond Item #1, Department of Forestry and Fire Protection, Buckhorn Forest Fire Station, 
Replace Apparatus Building.  If approved, the requested action would adopt a resolution 
authorizing the use of interim financing and the eventual sale of lease revenue bonds.  Staff 
recommends approval and adoption of the resolution. 
 
A motion was made by Ms. Aronberg and Second by Mr. Lujano to approve Bond Item #1.  
Bond Item #1 was approved by a 5-0 vote. 
 
Bond Item #2, Department of Forestry and Fire Protection, Manton Forest Fire Station, Relocate 
facility.  If approved the requested action will adopt a resolution authorizing the use of interim 
financing and the eventual sale of lease revenue bonds.  Staff recommends approval and 
adoption of the resolution. 
 
A motion was made by Mr. Lujano and second by Ms. Aronberg to approve Bond Item #2.  
Bond Item #2 was approved by a 5-0 vote. 
 
Bond Item #3, Department of Veteran Affairs, Fresno and Redding Veterans Homes.  If 
approved the requested action will adopt a resolution authorizing the use of interim financing 
and the eventual sale of lease revenue bonds.  Staff recommends approval and adoption of the 
resolution. 
 
A motion was made by Mr. Lujano and second by Mr. Hemphill to approve Bond Item #3.  
Bond Item #3 was approved by a 5-0 vote. 
 
CONSENT CALENDAR: 
Ms. Finn stated that at the request of the Department of Parks and Recreation we are pulling 
Item #6.  In summary, the revised Consent Calendar covers Items #4, #5, and #7 through #15 
and proposes:  three requests to authorize site selection, one request to authorize acquisition, 
two requests to authorize site selection, one request to authorize the sale of state surplus 
property, two requests to approve augmentation, one request to a scope change, one request to 
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approve reversion, one request to approve preliminary plans, and one request to establish 
project scope and cost. 
 
 
There were four 20-day letters for these items: Item #10, Department of Forestry and Fire 
Protection, Antelope Forest Fire Station, San Benito County, Replace Facility—
Augmentation.  A 20-day letter was sent to the Legislature on November 19, 2004, and no 
comments have been received. 
 
Item #11, Department of Corrections, California State Prison, Kern County, Delano II—
Augmentation.  A 20-day letter was sent to the Legislature on December 6, 2004, and approval 
was contingent upon the expiration of the notification period on December 26, 2004, without 
comment.   
 
Item #12, University of California, Los Angeles Campus, Los Angeles County, 200 Medical 
Plaza Building Renovation, Phase I—Scope Change.  A 20-day letter was sent to the 
Legislature on November 10, 2004, and no comments have been received. 
 
Item #13, California State University, Long Beach, Library Addition and Renovation Project—
—Scope Change (Terminate Project).  A 20-day letter was sent to the Legislature on 
November 19, 2004, and no comments have been received. 
 
Staff recommends approval of the Revised Consent Calendar Items #4, #5, and #7 through #15.  
 
A motion was made by Mr. Hemphill and Second by Ms. McKim to adopt the Consent 
Calendar Items #4, #5, and #7 through #15. 
 
The Consent Calendar was adopted by a 3-0 vote. 
 
ACTION ITEMS: 
Ms. Finn stated that there was one Action Item. 
 
Action Item #16 for the Department of General Services, Department of Parks and Recreations, 
Junge Ranch West, San Luis Obispo County, to authorize the acquisition of real property 
through the acceptance of a donation under the Natural Heritage Preservation Tax Credit Act of 
2000. 
 
Ms. Finn stated the Board approved an action in November, which was just one of many parts 
to the Hearst Ranch Conservation Transaction, which encompasses more than 81,000 acres.  
At that time, staff indicated that the Junge Ranch component of the transaction was not ready 
for consideration and, therefore, would come before the Board at a later date. 
 
Ms. Finn also stated that with the Chair's approval the Department of Parks and Recreation 
would provide the Board and audience with a high-level overview of the transaction.  
Specifically, that Parks explain the implications of accepting this donation under the Natural 
Heritage Tax Credit program as well as the Department's interim management plan of the 
property. 
 
Mr. Rob Kane, of the Department of Parks and Recreation, stated that at the November PWB 
meeting the Board approved no cost acquisition of about 834 acres of fee land on the west side 
of Highway 1 and also included 2 acres for the visitor center, as well as some public access 
easements to the west side of the Hearst retained properties.  This acquisition is at the bottom 
of Junge Ranch West, and today they are asking for the approval of this acquisition through the 
acceptance of the donation under the Natural Heritage Preservation Tax Credit Act. 
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Mr. Kane also stated that if there were any questions that the partners of the whole transaction 
which includes Steve Horn of the Coastal Conservancy and John Donnelly of the Wildlife 
Conservation Board. 
 
Mr. Kane noted that the property totals approximately 117 acres and is vacant coastal land that 
is next to some housing subdivision and that the property will be in addition to San Simeon 
State Park which is located nearby.  The purpose of this acquisition is three fold habitat and 
viewshed protection and will allow access to the public of the very nice pristine beaches.  And 
also will provide an area for the continuation of development of the California Coastal Trail.  
There are no environmental issues at the site and the property will be encumbered by a 
conservation easement before it is donated to the Department of Parks and Recreation.  Even 
with the easement parks will be able to provide public access to the area and some minimal 
potential future development of public facilities and what the would be is primitive camping, 
passive recreational opportunities and the California Coastal Trail.  State Parks presented at 
last months meeting an estimate of the needs of the entire projects provide historic public 
access to the property, patrol, resources management and protection, safety, 
interpretation/education, and maintenance and immediate public use of the facility.  The project 
will be managed by existing resources. 
 
Ms. Finn noted that staff recommends the approval of acquisition of real property through the 
acceptance of a donation under the Natural Heritage Tax Credit Act of 2000, contingent upon 
Public Works Board staff review and approval of the final versions of the following documents: 
 
• Corporation Gift Deed for the 117-acre Junge Ranch parcel 
• Deed of Scenic Conservation Easement and Agreement Concerning Easement Rights 

(West side Junge area) 
 
Ms. Finn also noted that if the final form of these documents substantially change we would 
recommend coming back to the Board for approval.  But at this time we recommend that you 
approve this acquisition. 
 
A motion was made by Ms. McKim and Second by Mr. Hemphill to approve Action 
Item #16. 
 
Action Item #16 was approved by a 3-0 vote. 
 
OTHER BUSINESS: 
Ms. Finn stated there were no items of other business. 
 
REPORTABLES: 
Ms. Finn indicated that there were 12 reportable items that Finance staff had approved under 
the authority delegated by the Board. 
 
NEXT MEETING: 
Ms. Finn stated that the next regularly scheduled meeting is set for Friday, January 14, 2005, at 
10:00 am, at the State Capitol in Room 112. 
 
Having no further business, the meeting was adjourned at 10:12. 
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BOND ITEM 
 

BOND ITEM – 1 
 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BUCKHORN FOREST FIRE STATION, SHASTA COUNTY 
Replace Apparatus Building 
 
 
Authority: Chapter 379/02, Item 3540-301-0660 (8) 
  Chapter 157/03, Item 3540-301-0660 (2.1) 
 
Adopt resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
2. Approve the form of and the execution and delivery of a Construction Agreement between 

the Department of General Services and the State Public Works Board, with consent of the 
Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution and delivery of a Facility Lease between 

the Department of Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Site Lease between the Department 

of Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total estimated cost:     $1,615,000 
 
APPROVED: 
5/0 
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BOND ITEM 

STAFF ANALYSIS – 1 
Department of Forestry and Fire Protection  

Buckhorn Forest Fire Station, Replace Apparatus Building 
 
Action requested 
The action requested will adopt a resolution authorizing interim financing.   
 
Scope Description 
This project is within scope.  The approved project authorizes the construction of a new 2-bay 
1,697 sf apparatus building, a 150 sf flammable storage building and a 200 sf pump house.  The 
project includes all site work, paving, landscaping, utilities, asbestos and lead removal, 
appurtenances, and demolition of existing apparatus building.  
  
Funding and Cost Verification 
This project is within cost.  Chapter 157, Statutes of 2003, appropriated an additional 
$472,000 for the construction phase of this project to address an anticipated deficiency.  The 
project was re-bid with the increased budget and is anticipated to award the contract in 
December 2004 within budget.  
 

$1,885,000 total authorized project costs 
 

$1,815,000 total estimated project costs 
 

$302,000 project costs previously allocated: acquisition $130,000, preliminary plans 
$70,000, and working drawings $102,000 
 

$1,513,000 project costs to be allocated: construction $1,513,000 ($1,284,000 contract, 
$64,000 contingency and $165,000 A&E/Other) 
 

$70,000 project savings: acquisition $70,000 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 11, 2001 and the 
waiting period expired on May 10, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: January 2006 
 
 
Staff Recommendation: Adopt resolution 
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BOND ITEM 
 

BOND ITEM – 2 
 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
MANTON FOREST FIRE STATION, SHASTA COUNTY 
Relocate Facility 
 
 
Authority: Chapter 379/02, Item 3540-301-0660 (6) 
  Chapter 159/03, Item 3540-301-0660 (1.8) 
  Chapter 208/04, Item 3540-301-0660 (2) 
 
 
Adopt resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
2. Approve the form of and the execution and delivery of a Construction Agreement between 

the Department of General Services and the State Public Works Board, with consent of the 
Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution and delivery of a Facility Lease between 

the Department of Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Site Lease between the Department of 

Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total estimated cost:     $2,417,000 
 
APPROVED: 
5/0 
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BOND ITEM 
 

STAFF ANALYSIS – 2 
Department of Forestry and Fire Protection  

Manton Forest Fire Station, Relocate Facility 
 
Action requested 
The action requested will adopt a resolution authorizing interim financing.  
  
Scope Description 
This project is within scope.  The approved project authorizes the construction of a new, 
2,330 sf barracks/messhall, 2-bay 1,697 sf apparatus building, and a 150 sf flammable storage 
building.  The project includes all site work, paving, landscaping, utilities, asbestos and lead 
removal, appurtenances, and demolition of the existing apparatus building.   
 
Funding and Cost Verification 
This project is within cost.  Chapter 379, Statutes of 2002, appropriated $1,364,000 for the 
construction phase of this project.  Due to increasing costs, Chapter 157, Statutes of 2003, and 
Chapter 208, Statutes of 2004, appropriated an additional $1,053,000 ($333,000 and $720,000 
respectively) to fund construction deficiencies, for a total construction appropriation of 
$2,417,000.  The project is currently out to bid and is anticipated to award within budget. 
 
$2,691,000 total authorized project costs 

 
$2,661,000 total estimated project costs 

 
$244,000 project costs previously allocated: acquisition $117,000, preliminary plans 

$44,000, and working drawings $83,000 
 

$2,417,000 project costs to be allocated: construction $2,417,000 ($2,104,000 
contract, $105,000 contingency and $208,000 A&E/Other project costs) 
 

$30,000 project savings: acquisition $30,000 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on July 28, 1999 and the 
waiting period expired on August 27, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: February 2006 
 
 
Staff Recommendation: Adopt resolution 
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BOND ITEM 
 

BOND ITEM – 3 
 
DEPARTMENT OF VETERANS AFFAIR (8955) 
FRESNO AND SHASTA COUNTIES 
Fresno and Redding Veterans Homes 
 
 
Authority: Government Code §§15819.60 and 15819.65 
 
 
Adopt resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the sale of bonds or other fund 

sources available to the Department of Veteran Affairs.  
 
2. Authorize the execution of the Construction Agreement between the Department of General 

Services and the State Public Works Board with the consent of the Department of Veteran 
Affairs. 

 
3. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Veteran Affairs and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Site Lease between the Department of 

Veterans Affairs and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Bonds. 
 
 
Total estimated cost:        $134,000 
 
APPROVED: 
5/0 
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BOND ITEM 
 

STAFF ANALYSIS – 3 
Department of Veterans Affairs 

Fresno and Redding Veterans Homes 
 
Action requested 
The action requested will adopt a resolution authorizing interim financing.   
 
Description 
The approved action would finance the due diligence necessary to facilitate the transfer of 
approximately 28 acres of land from the city of Fresno and approximately 26 acres of land from 
the city of Redding to the State of California for future veterans homes.  
 
Funding and Cost Verification 
Government Code §15819.65 authorizes $162 million from the Public Building Construction 
Fund for the construction of new veterans homes in the Greater Los Angeles and Ventura 
Counties (GLAVC), Fresno County, and Shasta County.  Assuming the GLAVC project remains 
within budget at $78 million from the Public Building Construction Fund, $84 million will remain 
for the State’s share of costs for the proposed Fresno and Redding veterans’ homes. 
  
$134,000 total estimated due diligence costs 

 
CEQA 
Compliance with CEQA is necessary before the land transfer can occur. 
  
Due Diligence 
The requested action will provide the funding necessary to perform due diligence for both 
parcels of land. 
 
 
Staff Recommendation: Adopt resolution. 
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CONSENT ITEM 
 

CONSENT ITEM – 4 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
INDIO HILLS PALMS, JOSHUA HILLS, RIVERSIDE COUNTY 
DPR Parcel Number 007914-77, DGS Parcel Number 10262 
 
 
Authority: Chapter 106/01, Item 3790-301-0005(29) 

Chapter 379/02, Item 3790-301-0005(25) 
Chapter 157/03, Item 3790-301-0262(1) 

 
 
a. Authorize site selection 
 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 4 
Department of General Services 

Department of Parks and Recreation 
Indio Hills Palms, Joshua Hills 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands consistent with Proposition 12 Habitat Acquisition Program and Habitat 
Conservation Fund, without specifying particular parcels.  This request will authorize site 
selection of approximately 3,438 acres as an addition to the State’s ownership of Indio Hills 
Palms in the County of Riverside.  This acquisition is part of an 8,800-acre conservation effort 
that includes other State and non-State partners.   
 
Funding and Cost Verification 
This project is within cost.  Proposition 12 Habitat Acquisition Program provides $1,237,000 
in the Budget Act of 2002 and $35 million in the Budget Act of 2001, and the Habitat 
Conservation Fund provides $1 million for this acquisition program, and there is a sufficient 
balance remaining in the accounts to pay the total project costs outlined below.  The property 
interest can be acquired with the funds available and in accordance with Legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 14, 2004, and the waiting 
period expires on June 19, 2004. 
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Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2005. 
 
Condition of Property 
On September 29, 2004, Department of General Services (DGS), Environmental Services 
Section (ESS) staff conducted an on-site review of the Joshua Hills property, and reviewed the 
Phase I Environmental Site Assessment (PSA) prepared by Secor International Incorporated for 
The Nature Conservancy.  The proposed use of the 8,800-acre site (the 3,438-acres proposed 
for site selection is a portion of this larger property), located in the north central portion of the 
Coachella Valley in Riverside County, approximately 7 miles north of Palm Desert, is to protect 
important ecological habitat and provide a linkage between the Joshua Tree National Park and 
the Coachella Valley Preserve.  
 
The site location is considered an essential habitat linkage between the Joshua Tree National 
Park (“Park”) located to the north of the property and the Coachella Valley Preserve (“Preserve”) 
located to the south of the property.  The property provides the largest block of undeveloped 
land between the Park and the Preserve.  The area surrounding and including the property have 
been identified as an important linkage area, as well as providing habitat for key animal species 
(i.e., desert tortoise, Palm Springs pocket mouse, Le Conte’s thrasher, and Desert bighorn 
sheep.) 
 
The property is currently unimproved vacant desert land and consists of desert land with rocks 
and coarse sand, desert shrubs and wash areas.  Areas adjacent to the property consist of 
primarily vacant desert and mountainous land. 
 
ESS staff notes the PSA has been professionally prepared to standards as defined in the 
American Society of Testing and Materials (ASTM), and support the findings and conclusions of 
the report, which were based on records review, user-provided information, on-site 
reconnaissance, and interviews.  The PSA found no evidence of recognized environmental 
conditions (REC) with the property. 
 
The ESS site visit confirmed the findings of the PSA.  No other potential problems with 
hazardous materials or the condition of the property were observed during the site visit.  Based 
upon the findings of the ESS review and site visit, ESS staff agrees that the property is 
consistent with intended (preservation) land use. 
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a 

Department of General Services (DGS) approved appraisal. 
 
• Mineral rights have been reserved on the property by prior deeds and an investigation is 

under way to determine what affect, if any, this reservation will have on the future use of the 
property.  This investigation will be concluded prior to acquisition approval.  

 
• The Department of Parks and Recreation (DPR) is not aware of any lawsuits pending 

concerning the property.  The Property Acquisition Agreement will require delivery of title to 
the property free and clear of any mortgages or liens. 

 
• The subject property is unoccupied and unimproved. 
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• This acquisition meets 3 of the 8 Department Acquisition guidelines, specifically for 

Sustainable Ecosystems, Significant Cultural Resources Properties and In-holdings and 
Adjacent Parcels.  The subject property preserves important wildlife corridor links to 
Coachella Valley preserve and Joshua Tree National Park, provides additional recreational 
opportunities to the rapidly growing population of Coachella Valley and western Riverside 
and San Bernardino Counties, and preserves archeological resources situated within the 
Indio Hills area.  If this property is not purchased it will be developed as residential 
subdivision.   

 
• DPR does not anticipate the need for additional support funding to manage this property.  It 

is anticipated that this acquisition will be incorporated into the existing management of the 
Indio Hills Palms unit.  The Indio Hills Palms is currently managed under a memorandum of 
understanding (MOU) with the Coachella Valley Preserve, of which Indio Hills Palms is a 
part.  DPR will be pursuing changes to the MOU with the committee to secure assistance 
managing the additional property. 

 
• Acquisition approval will not be requested until DPR is able to secure long-term operational 

support for this property through a revised MOU or other means if needed and can certify 
that this acquisition will not result in future support budget implications.     

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 5 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
KENNETH HAHN STATE RECREATION AREA, STOCKER STREET 
LOS ANGELES COUNTY 
DPR Parcel Number A37403 and A37404, DGS Parcel Number 10259 
 
 
Authority: Chapter 106/01, Item 3790-302-0005(7) 
 
a. Authorize acquisition  
 
 
APPROVED: 
3/0 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 5 
Department of General Services 

Department of Parks and Recreation 
Kenneth Hahn State Recreation Area, Stocker Street 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This action is within scope.  The Legislature has approved the funding for the purchase of 
additions to the Kenneth Hahn State Recreation Area.  Subsequent legislation, clarified that the 
funds could also be used for the development and planning of the parcels upon completion of 
the acquisition.  The Department of Parks and Recreation (DPR) has further defined the scope 
as the acquisition of five parcels of open space totaling 32.86 acres of land with the potential for 
the development of the parcels located along Stocker Street as additions to the Kenneth Hahn 
State Recreation Area in Baldwin Hills.  This request will authorize acquisition of the remaining 
two of five parcels.  The two parcels combined consist of approximately 17 acres.  This 
acquisition meets the DPR’s acquisition guidelines for “Inholdings and Adjacent Properties” 
being situated between previously acquired parcels along Stocker Street. 
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Funding and Cost Verification 
This project is within cost.  Chapter 106, Statutes of 2001, Item 3790-302-0005(7) as 
modified through Chapter 400, Statues of 2001, provides funding for this acquisition, overhead 
costs, and development and planning of real property along the Stocker Street Trail.  The 
property can be acquired within the funds available and in accordance with Legislative intent.  
 
$2,007,500 total estimated project costs 

 
$1,500 project costs previously allocated:  DGS staff review costs 

 
$2,006,000 project costs to be allocated:  $2,000,000 acquisition and estimated closing costs 

of $6,000 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 13, 2002, and the 
waiting period expired on March 20, 2002. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is December 2004. 
 
Condition of Property 
Department of General Services (DGS) Environmental Services Section (ESS) staff conducted 
a site visit on August 6, 2004, of the proposed Kenneth Hahn, Stocker Street parcel (Valley 
Ridge, LLC) to be acquired by the Department of Parks and Recreation.  No due diligence 
issues were noted that would prevent the site acquisition.  ESS staff concluded that a formal 
Preliminary Site Assessment, Phase I, was not necessary for acquisition based on the following 
findings:  (1) the site remains undeveloped; (2) there are no surface/subsurface improvements 
on the property that would require inspection; (3) no observation was noted of hazardous 
material use, solid waste, storage of these wastes, or surface drainage; 4) properties adjacent 
to the site include a vacant parcel and a residential neighborhood; and, 5) the parcel does not 
contain improvements (industrial uses, fuel storage, waste disposal, unknown debris, etc.) that 
would raise a concern for migration of hazardous materials. 
 
Other: 
• Site Selection was delegated at the September 22, 2004 State Public Works Board 

Screening Meeting.  
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
• DPR is not aware of any lawsuits pending concerning the property.  The property acquisition 

agreement will require the delivery of title to the property free and clear of any mortgages or 
liens. 

• There is no implied dedication involved with this project. 
• The property is vacant and unimproved. 
• There is no relocation assistance involved with this project. 
• One-time costs for trail development and initial improvements will be funded using existing 

one-time funds appropriated for this purpose. 
• DPR anticipates using volunteers and limited district funds to accomplish ongoing 

maintenance, including brush clearing and sign/trail maintenance. 
• DPR has certified that this acquisition will not necessitate a future General Fund 

augmentation and will not negatively impact the management of existing DPR lands. 
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Staff Recommendation: Authorize acquisition  
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CONSENT ITEM 
 

CONSENT ITEM – 6 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PRAIRIE CITY STATE VEHICULAR RECREATION AREA, BARTON RANCH  
SACRAMENTO COUNTY 
DPR Parcel Number 7792-01, DGS Parcel Number 10270 
 
Authority: Chapter 157/03, Item 3790-301-0263(2.5) 
 
a. Authorize acquisition of a long-term use restriction. 
 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of General Services 

Department of Parks and Recreation 
Prairie City State Vehicular Recreation Area, Barton Ranch 

 
Action Requested 
The requested action will authorize acquisition of a long-term use restriction.  
  
Scope Description 
This project is within scope.  The operation and use of many State Vehicle Recreation Areas 
(SVRAs) are threatened by encroaching development.  Incompatible development of property 
adjacent to the SVRAs have interfered with, impaired, or closed the pre-existing operations of 
the SVRAs.  Therefore, the Department of Parks and Recreation (DPR) proposes to acquire 
certain development rights, through a use restriction agreement (“Agreement”) with an adjacent 
property owner who has lands immediately adjacent and south and southeast of Prairie City 
SVRA. 
 
The proposed Agreement imposes development restrictions on the adjacent land to preclude 
single or multi family residential use, and any other use that is incompatible with the existing 
SVRA.  Further, the Agreement waives any claim, past, present, or future, against the State 
caused by dust, sediment, or noise from Off Highway Vehicle (OHV) activities.  The proposed 
restriction shall encumber 1,069+ acres of the adjacent property and will ensure long-term 
viability of the existing SVRA.  The Agreement shall be the longer of fifty years or as long as the 
State continues its use of the Prairie City SVRA as an OHV park or other similar use requiring 
such restrictions and will be a covenant running with the land. 
 
This acquisition meets DPR’s mission by helping to preserve and protect existing and planned 
facilities and associated off highway vehicle recreation at Prairie City SVRA.   
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Funding and Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-0263(2.5) provides DPR’s, Off 
Highway Vehicle Division with $22,000,000 for buffer land acquisitions.  The property interest 
can be acquired with the funds available and in accordance with Legislative intent.  
 
$3,413,000 total project cost 

 
$3,000 project costs previously allocated (DGS staff costs) 

 
$3,410,000 project costs to be allocated: $3,405,000 for acquisition and approximately $5,000 

in overhead costs 
 

Project Schedule 
The anticipated close of escrow is December 2004. 
 
Other: 
• There is no relocation assistance involved with this project. 
 
• DPR is unaware of any lawsuits pending concerning this property. 
 
• The purchase price shall not exceed 50 percent of the estimated fair market value as 

determined by a DGS approved appraisal. 
 
• No possessory interest is being acquired in this transaction, therefore, no site inspection is 

necessary and there will be no additional support costs to be incurred by the State for the 
care and maintenance of this property. 

 
• DPR shall ensure the use restriction agreement clearly defines incompatible uses on the 

adjacent property to minimize future development conflicts.   
 
 
Staff Recommendation: Authorize the acquisition of a long-term use restriction. 
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CONSENT ITEM 
 

CONSENT ITEM – 7 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SAN SIMEON STATE PARK, AMERICAN LAND CONSERVANCY 
SAN LUIS OBISPO COUNTY 
DPR Parcel Numbers A38801, DGS Parcel Number 10260 
 
Authority: Chapter 157/03, 3790-301-6029 (10) 
 
 
a. Authorize site selection  
 
 
APPROVED: 
3/0 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of General Services 

Department of Parks and Recreation 
San Simeon State Park, American Land Conservancy 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding from Proposition 40: 
California Clean Water, Clean Air, Safe Neighborhood Parks, and Coastal Protection Fund for 
new acquisitions for the State Park System without specifying particular parcels.  This request 
will authorize site selection of approximately 175 acres as an addition to the San Simeon State 
Park.  The proposed acquisition meets the Department of Parks and Recreation’s (DPR) 
mission to protect valued natural resources. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-6029 (10) provides funding for this 
acquisition in fee simple interest and associated overhead for the real property.  A portion of the 
acquisition cost will be financed with an Environmental Enhancement and Mitigation grant from 
the California Transportation Commission.  The property can be acquired with the remaining 
funds and in accordance with Legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on July 25, 2001, and the waiting 
period expired on August 29, 2001. 
 
Project Schedule 
The project schedule is as follows: 
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The anticipated close of escrow is January of 2005. 
 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the American Land Conservancy (ALC) property on September 22, 2004.  The 
Department of Parks and Recreation acquisition consists of approximately 175 acres of 
undeveloped agricultural land east of Highway 1 (Pacific Coast Highway—PCH) at the 
intersection of Highway 1 and San Simeon Creek Road.  The property consists of 175 acres 
(APN 13-051-018) located in the unincorporated San Simeon area (approximately 3.75 miles 
north of Cambria), San Luis Obispo County, California. 
 
A Phase I Environmental Site Assessment (ESA) report prepared by Earth Systems Pacific on 
January 3, 2003 (revised January 7, 2003), was reviewed by ESS staff and found to be in 
accordance with American Society for Testing and Materials (ASTM) standards.  No evidence of 
recognized environmental conditions in connection with the ALC property was identified in the 
ESA report.  The Phase I report did identify the following: 
 
• “The Willis Warren Ranch landfill is present approximately 1,000 feet northeast of the ALC 

property, on the opposite side of Van Gorden Creek.  Groundwater and air quality 
assessments are planned for the landfill during 2003/2004.  It is possible that the landfill 
may have impacted groundwater, surface water or air quality in the area; however, the 
responsible party(ies) for the landfill would shoulder liability for remedial action required by 
regulatory agencies.” 

 
The Regional Water Quality Control Board (RWQCB) was contacted (Frank Demarko, personal 
communication, November 4, 2004) regarding the planned groundwater and air quality 
assessments for the Willis Warren Ranch landfill.  Mr. Demarko forwarded a copy of a report 
containing an analysis of laboratory analytical results on surface and groundwater samples 
collected on January 22, 2003, at the closed/abandoned San Luis Obispo County waste 
disposal site (aka Van Gordon Creek Dump/Willis Warren Ranch landfill).  The report is based 
on a single sampling event, so the following conclusions are qualitative in nature: 
 
• Surface Water—the Dump or other land use practices do not appear to be significantly 

altering the water chemistry (general mineral) or releasing detectable (or trace) 
concentrations of volatile or semi-volatile compounds to surface waters. 

 
• Groundwater—it appears existing land use practices may be increasing general mineral 

concentrations in groundwater.  However, insufficient data is available at this time to 
determine if wastes associated with the Dump are significantly contributing general mineral 
constituents to groundwater.  Metal analytical results suggest the land use practices in the 
vicinity of the Dump are increasing arsenic and iron concentrations in groundwater. 
Additionally, both toluene and 2-Methylphenol could be associated with waste from the 
Dump.  However, both of these constituents could also be associated with other land use 
practices at or near the Dump (e.g., agricultural practices, equipment fueling and 
maintenance).  The sources of the volatile and semi-volatile constituents detected need 
further assessment. 

 
The RWQCB staff recommends additional assessment/work (e.g., additional surface and 
groundwater sampling, construction of a groundwater monitoring well adjacent and 
downgradient of the Dump, monitor for landfill related gases above and below ground surface at 
the dump, measure the depth and characterize the soils used to cover the waste disposed at 
the Dump) for the Willis Warren Ranch landfill property.  The RWQCB has contacted the 
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responsible parties, i.e., the Warren Trust, the Cambria Community Services District, and San 
Luis Obispo County, and requested that they conduct further site characterization for the 
identification of and extent of groundwater and surface water contamination. 
 
 
 
At this time it is unknown if the water contamination has any impact on the proposed ALC 
property acquisition.  Topographically, the 20-acre Willis Warren Ranch Dump is situated 
between and immediately adjacent to two creeks, Van Gordon Creek to the west and a 
Seasonal Creek to the east.  The Dump is at the lower end of a northeast to southwest trending 
watershed.  Hydro geologically, it appears that the groundwater beneath the Willis Warren 
Ranch Dump corresponds with the watershed’s topography, essentially southerly.  Based upon 
the topography and hydrogeology of the area, it appears unlikely the ALC property, which is 
located to the west of Van Gordon Creek and at a higher elevation from the Dump site, would 
be impacted by either the groundwater or surface water contamination emanating from the Willis 
Warren Ranch Dump site.  
 
The site visit to the ALC property revealed no improvements, e.g., industrial uses, fuel storage, 
waste disposal, etc., on the property that would raise a concern for migration of hazardous 
materials.  No potential problems with hazardous materials, e.g., ground and/or vegetation 
staining were observed during the ESS site visit and the property is compatible with the 
proposed  
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
 
• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 

Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

 
• The property is vacant and unimproved. 
 
• There is no relocation assistance involved with this project. 
 
• There is no implied dedication applicable to this property. 
 
• The property is encumbered by the California Land Conservation Act of 1965 (Williamson 

Act) and it will be necessary for DPR to notify the Department of Conservation after the 
approval of site selection. 

 
• DPR anticipates utilizing existing resources to manage this 175-acre property by providing 

visual patrols.  However, DPR will not be in a position to certify the future support budget 
impacts of this project until the details of this acquisition are finalized.  

 
 
Staff Recommendation: Authorize site selection  
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CONSENT ITEM 
 

CONSENT ITEM – 8 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SAND HILL BLUFF, SANTA CRUZ COUNTY 
DPR Parcel A8161-01; DGS Parcel 10266 
 
Authority: Chapter 157/03, 3790-301-6029(10) 
  Chapter 157/03, 3790-301-0890(1) 
  Chapter 208/04, 3790-301-0890(1) 
  Chapter 208/04, 2660-101-0183 
 
 
a. Authorize site selection 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 8 
Department of General Services 

Department of Parks and Recreation 
Sand Hill Bluff, Santa Cruz County 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands via Proposition 40: Safe Neighborhood Parks, Clean Water, Clean Air and 
Coastal Protection Bond Fund without specifying particular parcels, and there are certain grant 
funds from the National Oceanic and Atmospheric Administration (NOAA) and from the federal 
Department of Transportation Environmental Enhancement and Mitigation Program (EEMP). 
This request will authorize site selection for the purchase of 79 acres from a total of 143 acres 
that will be protected as sensitive habitat along the Santa Cruz coastline nearby Wilder Ranch 
State Park and approximately 4.5 miles north of the city of Santa Cruz on the western side of 
Highway One next to the Pacific Ocean.  The remaining 64 acres of the 143 acres will be 
privately held subject to an agricultural conservation easement so that the entire 143 acres will 
be protected.   
 
Sand Hill Bluff encompasses part of a spectacular peninsula coastline that includes stunning 
cliffs, sea caves, shorebird roosting, resting and nesting areas, coastal scrub habitat, riparian 
corridors, rich wetland communities, and 1,500 feet of pristine beach, and will preserve an 
archaeological site of some 27 acres that includes a 5,000 year old shell midden next to the 
bluffs that will provide unique research and educational opportunities in addition to recreational 
opportunities and wildlife protection. 
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Funding and Project Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-6029(10), Chapter 157/03, 3790-
301-0890(1), Chapter 208/04, 3790-301-0890(1), and Chapter 208/04, 2660-101-0183 provide 
funding for this acquisition and this property can be acquired with the remaining funds and in 
accordance with Legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 13, 2004, and the 
waiting period expired on November 17, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Sand Hill Bluff property on October 13, 2004.  The Department of Parks and 
Recreation (DPR) acquisition consists of approximately 79 acres of vacant land 
(APN 059-023-08).  The subject property is located along the Pacific coast, west of Highway 1 
at 5511 Coast Road, Davenport, Santa Cruz County, California. 
 
A Phase I Environmental Site Assessment (ESA) report prepared by RRM, Inc. July 28, 2004, 
was reviewed by ESS staff and found to be in accordance with American Society for Testing 
and Materials (ASTM) standards.  Additionally, a Phase I ESA report prepared by Rogers E. 
Johnson & Associates dated October 6, 1992, and included as Attachment C to the 2004 ESA 
report was reviewed.  The Phase I reports identified the following: 
 
• The property has been used for agricultural purposes for over 80 years.  In that time, 

pesticides and fertilizers have been utilized on the property.  It is likely that some persistent 
pesticides were previously used on the property such as Chlordane and DDT, and it is likely 
that soils on the property contain concentrations of these persistent pesticides (2004 ESA 
report).  The 1992 ESA report identifies metasystox as the primary pesticide.  
Concentrations of metasystox in the groundwater and soil at the property are unknown. 
Although metasystox is on a groundwater protection “watch” list published by the State of 
California it poses a low risk for groundwater or surface water contamination, assuming it 
was applied properly. 

 
• Pacific Mariculture used approximately three acres of the property from about 1989 to 2000 

as an abalone aquaculture facility.  The structures and tanks used for this aquaculture 
operation were removed in 2003.  During their tenure as property owners/tenants, Pacific 
Mariculture inundated this land with seawater that was pumped into tanks on the property. 
The portion of the land used by Pacific Mariculture cannot be farmed due to the high salinity 
of the soil.  This does not represent an environmental condition according to the Santa Cruz 
County Environmental Health Service; this portion of the property has been rendered 
unusable for agricultural purposes (2004 ESA report). 

 
The site visit revealed an abandoned hydrant/well assumed to have been associated with the 
aquaculture facility.  No additional improvements, e.g., industrial uses, fuel storage, waste 
disposal, etc., were identified on the property that would raise a concern for migration of 
hazardous materials.  No potential problems with hazardous materials, e.g., ground and/or 
vegetation staining were observed during the ESS site visit and the property is compatible with 
the proposed future use. 
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Other  
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
 
• This acquisition meets three important DPR guidelines by providing (1) expanded outdoor 

recreational opportunities, (2) significant cultural resources in the form of the 5,000 year old 
shellmidden; and (3) by preserving and sustaining biologically diverse ecosystems, such as 
the local sensitive habitat of the Santa Cruz area. 
 

• There is one agricultural lease on the property that is due to expire on January 31, 2005, 
that will continue on a month-to-month holdover basis until a new lease with DPR can be 
prepared and signed with the tenant.  No relocation assistance issues are involved because 
there will be no displacement of a tenant. 

 
• DPR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

 
• The question of an implied dedication claim is always present for any property located 

between a county road and the ocean, but staff is informed that the owner has statements 
dating back to the 1920’s showing that use of the property from local neighbors for beach 
access has been permissive and there is no evidence that all of the rights for a prescriptive 
rights claim, including hostile and notorious use to the exclusion of all others, have been 
made, let alone perfected by any potential claimant.  As such, and because the property will 
have limited beach access, staff does not feel this is or will be an issue to the State. 

 
• It is anticipated the management of this property will be handled within existing resources.  

Access to the archaeological site is limited by a single road.  DPR will provide limited 
authorized access to the property. 

 
• It is understood that DPR will finalize the support budget implications of this project prior to 

requesting acquisition approval.  At such time DPR requests acquisition approval, DPR 
should present its management plan to the Board and demonstrate how this acquisition can 
be properly managed without the need for additional resources.   

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF THE MILITARY (8940) 
CALEXICO ARMORY, 210 SHERIDAN STREET, CALEXICO, IMPERIAL COUNTY 
Surplus Parcel Number SSL 624 
 
Authority: Government Code §14673 
 
 
a. Authorize the sale of state surplus property 

 
 
 
APPROVED: 
3/0 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of General Services 

Department of the Military 
Calexico Armory 

 
Action requested 
The requested action will authorize the sale of state surplus property. 
 
Scope Description 
This project is within scope. Government Code §14673, as amended by Chapter 258, 
Statutes of 2003, authorizes the Director of General Services, with the approval of the State 
Public Works Board, to sell, exchange, or lease, for current market value or for any lesser 
consideration authorized by law and upon those terms and conditions and subject to those 
reservations and exceptions as the Director of General Services determines are in the best 
interest of the state, all or any part of the following real property:  Approximately 2.06 acres and 
10,664 square feet of improvements known as the Calexico Armory, located at 210 Sheridan 
Street, Calexico, Imperial County. The Department of the Military has determined that the 
property is no longer needed for its program purposes, and declared it surplus to the agency’s 
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needs in Chapter 258, Statutes of 2004, the annual DGS surplus property bill. 
 
Funding and Cost Verification 
The costs associated with the sale of the Calexico property include hazardous substances 
abatement and demolition performed by buyer of the property, the City of Calexico.  These 
costs are deducted from the appraised value of the property.  From the net proceeds of the sale, 
no future costs have been identified except for Department of General Services “DGS” 
administrative costs associated with the approval of this sale.  Pursuant to Government Code 
§14673, DGS shall be reimbursed for any cost or expense incurred in the disposition of the 
Calexico property.  
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2005. 
 
Other 
• Pursuant to Government Code §11011.1 the property was offered to state and local 

governmental agencies, with the City of Calexico (“City”) purchasing the property at fair 
market value less the costs of demolition to be performed by the City.  

 
• The City obtained three bids from reputable firms for demolition.  In the best interest of the 

State, DGS chose the lowest of the three bids, which was $293,000.  Demolition costs are 
high because of hazardous materials at the site (e.g. mercury in the lighting fixtures, 
asbestos, and lead).  

 
• The City agrees to purchase the property for the appraised value of $473,000, less the 

demolition costs of $293,000, for a net sale of $180,000. 
 
• The net proceeds of any monies received from the disposition are to be deposited in the 

Department of the Military Armory Fund established in Military and Veterans Code §435, 
and shall be available for appropriation in accordance with that section. 

 
• The State shall retain all mineral deposits below a depth of 500 feet and without surface 

rights of entry as required by Government Code §14673. 
 
 
Staff Recommendation: Authorize the sale of state surplus property.  
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION  (3540) 
ANTELOPE FOREST FIRE STATION, SAN BENITO COUNTY 
Replace Facility 
 
Authority: Chapter 3/02, Third Extraordinary Session, Section 2b, Schedule (8) 
 
a. Approve augmentation $182,516 
 (11.7 percent total project) 
 (13.6 percent construction 
 
 
APPROVED: 
3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of Forestry and Fire Protection 

Antelope Forest Fire Station, Replace Facility 
 
Action requested 
The requested action will approve an augmentation for the construction phase of this 
project. 
 
Scope Description 
This project is within scope.  This project constructs a standard one-engine station. The new 
station consists of the following buildings: a standard wood framed living quarters building 
(8-beds); a 300 sf storage building (2-pump, 1-1,000 gal split fuel tank); a 150 sf generator 
house; site work; utilities; paving, and all appurtenances. Demolition of existing facility is also 
included. 
 
Funding and Cost Verification 
This project is not within cost.  This project was originally prepared for bid in the fall of 2001. In 
November of that year the bids significantly exceeded the original funding authority and the 
contract was not awarded.  Chapter 3, Third Extraordinary Session, Statutes of 2002, now 
provides $1,390,000 for the construction ($1,360,000) and working drawings phases ($30,000) 
of this project.  This project has since been re-bid and a low bidder has been identified. While 
the bid includes deductive alternates and other cost saving measures, the contract award value 
still exceeds the $1,360,000 construction phase budget by $182,516, or 11.7 percent of the total 
project funding. 
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Recent escalations in material costs have contributed significantly to the need for this 
augmentation. To partially offset this impact, and to reduce the amount of additional funding 
required, a number of cost reduction measures have been implemented. The deductive bid 
alternates noted above include the deletion of gutters and downspouts, and the change from 
metal roofing to asphalt shingles.  A 20-Day Letter was sent to the Legislature on 
November 19, 2004 and the waiting period has expired without comment.   
 
$1,558,000 

 
total authorized project costs 

$1,741,000 total estimated project costs 
 

$198,000 project costs previously allocated: preliminary plans $84,000 and working 
drawings $114,000 
 

$1,360,000 project costs to be allocated: construction $1,360,000 ($1,115,000 contract, 
$56,000, contingency, and $172,000 A&E and other project costs) 
 

$183,000 requested augmentation 
 

CEQA 
A Notice of Exemption/Determination was filed with the State Clearinghouse on March 15, 2000, 
and the waiting period expired on April 14, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  October 2005  
 
 
Staff Recommendation: Approve augmentation. 
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA STATE PRISON—KERN COUNTY AT DELANO II 
 
Authority: Chapter 54, Statutes of 1999, Item 5240-802-0001 and Item 5240-801-0660.268, 
  61.39.001 
 
 
a. Approve augmentation $13,145,000 
 (13.0 percent of total appropriation) 
 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of Corrections 

California State Prison—Delano II, Kern County 
 

Action Requested 
The requested action will provide an augmentation to the project. 
 
Scope Description 
This project is within scope.  The California State Prison - Kern County at Delano II (Delano 
II) project consists of constructing a maximum security State prison for male inmates located 
near the city of Delano in Kern County.  The project, when completed, will add a total of 2,248 
cells to the California prison system, together with a 400-bed Level I support services facility.  
 
Funding and Cost Verification 
This project is not within cost.  The Department of Corrections is requesting approval of an 
augmentation, which is needed to remedy various deficiencies in the project budget.  The 
augmentation would increase the budget for project administration, construction support, and 
agency retained, and construction contingency.  Due to delays in contractor completion of 
construction, construction management, inspection, and construction support costs require 
augmentation.  Construction management services will continue to be required through the end 
of construction and for a limited time period thereafter to resolve disputes and claims, augment 
the Real Estate Services Division inspection team, and effect project closeout.  Inspection 
services are required through construction completion and formal acceptance of all bid package 
work.  Construction support services are being extended due to the delays in construction and 
are also required to address design issues as institution staff begin using the buildings and 
infrastructure and find design problems not identified during construction.  In addition, their 
services are required to provide design assistance on issues that arose during construction, but 
were deferred because of the impact to the schedule or excessive change order pricing from the 
contractor.  An augmentation to agency-retained costs is also needed for telecommunications,  
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data communications, trunked radio fees, PIA purchased equipment, and welding booths.  The 
key factors contributing to this increase are: cable for fire support from North Kern State Prison, 
telecommunications manhole placement issues, additional engineering for conduit pathways, 
lockboxes for digital phones, and increased Department of General Services fees related to the 
trunked radio system. 
 
Construction contingency needs to be augmented $10,250,000 to pay a proposed dispute 
settlement with the Bid Package 3 contractor and to cover pending bid package change orders.  
The proposed dispute settlement of $5,150,000 resolves over $12 million in pending contract 
issues with the Bid Package 3 contractor.  The contractor issues are comprised of pending 
change orders, contract disputes, extended overhead, and added labor.  Pending change 
orders, valued at $3.3 million, are required for completion of the project.  The pending change 
orders cover necessary work, extended general conditions for work that was impacted by other 
contractor delays, loss of efficiencies for the impacted work, and for 
demobilization/remobilization/general conditions, for a contractor to return to the site at a later 
date to complete certain work which must be delayed due to the delayed activation of the 
prison.   
 
Additionally, $1.8 million is needed to construct effluent distribution piping and fund construction 
work deferred from bid packages due to excessive cost estimates or impacts to the construction 
schedule. 
 
$379,191,000 total estimated project cost  

 
$366,047,000 project costs previously allocated: acquisition $5,072,000; preliminary plans 

$4,748,000; working drawings $6,200,000; project administration $31,786,000; 
long lead $1,084,000; group II equipment $11,853,000; agency retained 
$17,964,000; and construction $287,340,000 ($269,116,000 contract; 
$13,456,000; $4,768,000 A&E) at CCCI 3846 
 

$13,144,000 proposed augmentation: project administration $1,950,000; agency retained 
$446,000; and construction $10,748,000 (contingency $10,250,000; A&E 
$498,000) 
  

CEQA 
The Department certifies CEQA requirements have been met.  A Notice of Determination was 
filed with the State Clearinghouse on June 9, 2000.  During the litigation period for the project, a 
lawsuit was filed.  After the Department completed a court-ordered revision to the Cumulative 
Impacts Analysis of the Subsequent Environmental Impact Report, a new Notice of 
Determination was filed with the State Clearinghouse on December 13, 2001, and the waiting 
period expired on January 14, 2002.  On April 4, 2002, the court issued a decision finding the 
Revised Cumulative Impacts Analysis to be adequate and that all CEQA requirements had been 
met.  A Notice of Appeal was filed on July 9, 2002.  The 5th Court of Appeals heard the matter 
on August 11, 2003, and issued a ruling favorable to the State of California on August 18, 2003, 
affirming the lower court’s decision. 
 
Project Schedule 
The project schedule is as follows: 
Complete construction: February 2005 
 
Due Diligence Status 
Due Diligence was completed on September 3, 2003. 
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Staff Recommendation: Approve augmentation.  
 

CONSENT ITEM 
 

CONSENT ITEM – 12 
 
UNIVERSITY OF CALIFORNIA  (6440) 
LOS ANGELES CAMPUS, LOS ANGELES COUNTY 
200 Medical Plaza Building Renovation, Phase 1 
 
Authority: Chapter 52/00, Item 6440-301-0001 (2) 
 
 
a. Approve scope change 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
University of California, Los Angeles  

200 Medical Plaza Building Renovation, Phase 1 
 
Action requested 
The requested action will approve change in scope. 
 
Scope Description 
This project is within scope.  The project as approved would renovate approximately 
23,687 assignable square feet (asf) of the 200 Medical Plaza Building to accommodate selected 
patient care services from the Center for Health Sciences (CHS) that will not be moved to the 
new Westwood Replacement Hospital.  Phase 1 would be the first phase of renovations to 
accommodate CHS units that must be in close proximity to the Westwood Replacement 
Hospital: the Cobalt Therapy Unit and associated Corridor, the Nuclear Medicine Department, 
and the Clark Center Urological Procedure Unit.  
 
The project has bid significantly over its budget; in particular, the bid for the work associated 
with the Cobalt Therapy unit of $6,224,000 was $3,806,000 higher than estimated.  The campus 
has determined that this level of expenditure cannot be supported for this use.  Accordingly it is 
proposed that this portion of the scope (1,474 asf) be removed from the project.  The scope of 
work for Nuclear Medicine and the Sixth Floor Clark Urological Procedure Unit and Surgery 
Center remains unchanged.  Campus funds have been committed to cover any remaining deficit 
upon the re-bid of the project.  A 20-day Legislative notification letter was processed on 
November 10, 2004, without comment. 
 
Funding and Project Cost Verification 
This project is within cost.    
 
$21,303,000 total estimated project costs 

 
$957,000 project costs previously allocated: preliminary plans—$405,000 (State funds), 

working drawings—$552,000 (State funds) 
 

$20,346,000 project costs to be allocated: construction—$9,043,000 (State funds), 
$2,260,000 (Hospital Reserves), $9,043,000 (campus funds, if needed) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
University of California (UC), on behalf of the Regents of the UC, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: March 2006 
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Staff Recommendation: Approve scope change 

CONSENT ITEM 
 

CONSENT ITEM – 13 
 
CALIFORNIA STATE UNIVERSITY (6610) 
LONG BEACH  
Library Addition and Renovation Project 
 
Authority: Chapter 379/02, Item 6610-302-6028 (10) 
 
 
a. Approve reversion $17,652,000 
 
 
APPROVED: 
3/0 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
California State University, Long Beach  
Library Addition and Renovation Project 

 
Action requested 
The requested action will approve a reversion for this project. 
 
Scope Description 
This project is within scope.   
 
This project will build a 3,712 gsf high bay Automated Book Retrieval and Storage (ABRS) 
facility on the south side of the Main Library, as well as renovate the second and third floors of 
the West and East Wings of the Main Library.  This project will also renovate 2,300 sq. ft. in the 
existing Music Building and expand this space to create a 5,000 gsf satellite Library space at the 
north end of campus. 
 
Funding and Cost Verification 
This project is not within cost.   
 
The authorized project was approved for preliminary plans, working drawings, construction in 
the amount of $19,083,000 in 2002 and $449,000 for equipment in 2004, appropriated from 
capital funds.  This project was bid in August 2004 and came in over budget by approximately 
40 percent.  The CSU requests the termination of the project and the reversion of construction 
funds of $17,652,000.  Funds to be reverted reflect the expenditure of $361,000 beyond the 
design phases to reflect the costs of bid advertising, printing bid documents for contractors, and 
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the architect’s fee for bidding.  A 20-day legislative notification letter was processed on 
November 19, 2004, without comment. 
 
 
 

$19,083,000 Total authorized project costs 
 

$19,083,000 Total Estimated Project Cost 
 

$1,431,000 Project costs previously allocated: preliminary plans $467,000, working 
drawings $603,000, construction $361,000 for construction 
management 
 

$17,652,000 Requested reversion 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse. 
 
Due Diligence 
California State University, on behalf of the Board of Trustees, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Start Construction: January 2006 
Complete construction: March 2008 
 
 
Staff Recommendation: Approve a reversion for this project contingent on passage of 

a 20-day letter sent to Legislature on November 19, 2004. 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS RIOS COMMUNITY COLLEGE DISTRICT 
SACRAMENTO CITY COLLEGE, SACRAMENTO COUNTY 
Cosmetology/Graphics Printing Buildings Modernization 
 
Authority: Chapter 208/04, Item 6870-301-6041 (30), C 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 14 
Los Rios Community College District 

Sacramento City College, Sacramento County 
Cosmetology and Graphics Printing Buildings Modernization 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The authorized scope remodels 7,419 assignable square feet 
(asf) of the joined Cosmetology and Graphics Buildings resulting in 973 asf office and 6,446 asf 
laboratory. The scope also modernizes the buildings’ HVAC, electrical, lab utilities, lab 
casework, built-in equipment, and reconfigures space for enhanced program use and code 
compliant circulation. 
 
Funding and Project Cost Verification 
The project is within cost. 
 

$2,557,000 total authorized project costs 
 

$2,557,000 total estimated project costs 
 

$1,101,000 state project costs to be allocated:  construction $1,101,000 ($816,000 
contracts; $113,000 contingency; $172,000 construction management, 
administration, testing and inspection) at CCI 4100 
 

$94,000 local project costs previously allocated:  preliminary plans $94,000 
 

$1,362,000 local project costs to be allocated:  working drawings $90,000; construction 
$792,000 ($792,000 contracts) at CCI 4100 and equipment $480,000 at EPI 
2564 
 

CEQA 
A Categorical Exemption was filed with the State Clearinghouse (#2004108069) on 
October 4, 2004 and the response period has expired. 
 
Due Diligence 
Community college districts are local entities and the State does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: December 2004 
Award contract: February 2005 
Complete construction: February 2006 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
LOS ANGELES AND VENTURA COUNTY 
Greater Los Angeles and Ventura County Veterans Homes 
 
Authority: Government Code §§15819.60 and 15819.65 
  Military and Veterans Code §1104.1 
 
 
a. Establish project scope and cost $235,041,000 
 
 
APPROVED: 
3/0 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
Department of Veterans Affairs,  

Greater Los Angeles and Ventura County Homes 
 
Action Requested 
The requested action will establish scope and cost for this project. 
 
Scope Description 
This project constructs approximately 520 beds in three new veterans homes offering various 
levels of care for the Greater Los Angeles and Ventura Counties (GLAVC).  The largest of the 
three homes will have 400 beds in 344,000 gross square feet on approximately 12 acres of the 
U.S. Department of Veterans Affairs (USDVA) site in West Los Angeles.  The two smaller 
homes in Lancaster and Saticoy will each have 60 beds in approximately 46,000 gross square 
feet and also contain a maximum 50-person adult daycare facility.  The Lancaster site is 
approximately 22 acres and the Saticoy site is approximately 20 acres.  Both the Lancaster and 
Saticoy sites provide room for future expansion to 400-bed facilities.  This project includes the 
construction of a 34,000 gross square foot central kitchen on approximately 1.5 acres on the 
West Los Angeles site to serve all three homes, as well as, the USDVA Los Angeles hospital, 
which is located across the street from the future West LA home.  Site improvements including 
access roads, surface parking and landscaping are included for each site.  
 
Funding and Project Cost Verification:  
Approximately $125.9 million of total project costs are anticipated to be funded through a grant 
from the federal government.  The remaining project costs will be funded by the State through 
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lease revenue bonds authorized in Government Code §15819.65 and general obligation bonds 
authorized in Military and Veterans Code §1104.1. 
 
 
 
$235,041,000 total estimated project cost 

 
$5,925,000 project costs previously allocated 

 
$229,116,000 project costs to be allocated: preliminary plans $6,900,000; working drawings 

$10,543,000; construction $211,673,000 
 

CEQA 
The project will require compliance with CEQA. 
 
Due Diligence 
The project will require due diligence. 
 
Project Schedule 
The project schedule is as follows: 
 
Preliminary plans approved:   February 2006 (projected) 
Working drawings approved:   December 2006 (projected) 
Complete construction:    
 Lancaster    October 2008 (projected) 
 Saticoy    October 2008 (projected) 
 Kitchen West LA   December 2008 (projected) 
 West LA    February 2010 (projected) 
 
Other 
• The requested action will supercede the scope and cost that was established for the GLAVC 

project at the April 11, 2003 SPWB meeting. 
 
 
 
Staff Recommendation: Establish scope and cost. 
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ACTION ITEM 
 

ACTION ITEM — 16 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SAN SIMEON STATE PARK, JUNGE RANCH WEST 
SAN LUIS OBISPO COUNTY 
DPR Parcel Number 8134-01, DGS Parcel Number  
 
Authority: Public Resources Codes 5005 
 
 
a. Authorize acquisition of real property through the acceptance of a donation under 

the Natural Heritage Preservation Tax Credit Act of 2000. 
 
 
APPROVED: 
3/0 
 
 
 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM — 16 
Department of General Services 

Department of Parks and Recreation 
San Simeon State Park, Junge Ranch West 

 
Action requested 
The requested action will authorize the acquisition of real property through the 
acceptance of a donation under the Natural Heritage Preservation Tax Credit Act of 2000. 
  
Scope Description 
This project is within scope.   This request will authorize the acceptance by the Department of 
Parks and Recreation (DPR) of the donation of approximately 117 acres of vacant coastal land 
south of Pico Cove and west of Highway 1.  The property will be an addition to San Simeon 
State Park.  The acquisition of this undeveloped land will provide habitat and view shed 
protection as well as access to pristine beaches from Highway 1.  A portion of the area will be 
incorporated into the California Coastal Trail.   
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 8, 2004, and the 
waiting period expired on November 12, 2004. 
 
Project Schedule 
The project schedule is as follows: 
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The anticipated close of escrow is January 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the multiple properties being acquired in fee title at the Hearst Ranch on 
September 23, 2004.  This site visit covered approximately 954 acres of undeveloped land 
consisting of 832 acres of coastline west of Highway 1, approximately 5 acres (Visitor Center 
Expansion Envelope area) east of Highway 1 adjacent to the Visitor Center/Administrative 
Complex for the Hearst San Simeon State Historical Monument, which was previously approved 
by the Board, and 117 acres of the Junge Ranch west of Highway 1, which is currently before 
the Board for consideration.  The subject properties are located on either side of Highway 1, 
north of San Simeon, San Luis Obispo County, California. 
A Phase I Environmental Site Assessment (ESA) report prepared by Robison Engineering 
Company September 11, 2003, was reviewed by ESS staff and found to be in accordance with 
American Society for Testing and Materials (ASTM) standards.  No evidence of recognized 
environmental conditions in connection with the property was identified in the ESA report. 
The site visit revealed no improvements, e.g., industrial uses, fuel storage, waste disposal, etc., 
on the property that would raise a concern for migration of hazardous materials.  No potential 
problems with hazardous materials, e.g., ground and/or vegetation staining were observed 
during the ESS site visit and the property is compatible with the proposed future use. 
 
Other  
• This project represents only a portion of the multiple components comprising the larger 

Hearst Ranch Conservation Transaction, which encompasses approximately 81,177 acres.  
The approval authority for the majority of the Hearst Ranch Conservation Transaction 
resides with the Wildlife Conservation Board (WCB), the State Coastal Conservancy (SCC) 
and the California Department of Transportation (Caltrans), which are providing state 
funding for the overall transaction.  The Hearst Ranch Conservation Transaction also 
includes the following components which were approved subject to various contingencies by 
the State Public Works Board in November 2004:  the no-cost acquisition by DPR of 
approximately 832 acres of Hearst property in fee title located over a thirteen mile stretch of 
Highway 1; an easement providing limited public access to 707 acres of Hearst retained 
lands at San Simeon Point, Ragged Point, Pico Cove, and Old San Simeon Village 
Conservation Area; and acquisition by DPR of two acres in fee located on the east side of 
Highway 1. 

 
• DPR has indicated that the consummation of the overall 81,177-acre Transaction, including 

the Junge Ranch donation, is dependent upon approval of each of the components by both 
the State and Hearst.  That is, the State and Hearst must reach agreement on all of the 
components of the Transaction or else none of the components, including the Junge Ranch 
donation, will proceed. 

 
• The Junge Ranch transaction overall includes a total of 906 acres, consisting of 117 acres 

on the west side of Highway 1, and an additional 789 acres on the east side of Highway 1. 
 
• The 117-acre Junge Ranch parcel on the west side of Highway 1 is being donated to DPR 

pursuant to the Heritage Preservation Tax Credit program, in which a donor may contribute 
qualified property to certain receiving entities, such as DPR, and receive a tax credit of up to 
55 percent of the DGS approved value of the property, with the approval of the WCB. 

 
• The WCB approved the application for this tax credit at its August 12, 2004, meeting, and 

approved a tax credit of up to $15 million to be granted to Hearst for the donation of the 
Junge Ranch.  Assuming the full $15 million tax credit is granted, the effect this tax credit 
will be a reduction in General Fund revenues of $15 million.  However, recently passed 
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legislation (AB 2722, Ch. 715, Stats. 2004), effective January 1, 2005, authorizes the use of 
certain bond funds to effectively offset the impact of this tax credit. 

 
 
• The three agencies participating in this transaction (WCB, SCC and DPR) have drafted an 

interagency agreement, with the approval of their respective boards, in which the agencies 
will provide bond funding to reimburse the General Fund for the $15 million tax credit.  
Specifically, WCB proposed to contribute $6 million of Water Security, Clean Drinking 
Water, Coastal and Beach Protection Fund of 2002 (Prop. 50) funding; SCC proposes to 
contribute $6 million from an appropriate bond source; and DPR proposes to contribute 
$3 million from an appropriate bond source to offset the General Fund loss.  

 
• The 117 acres on the west side will be encumbered by a permanent conservation easement 

prior to being transferred in fee to DPR.  This easement will allow limited public access and 
the development of certain public use facilities.  Permitted public uses include primitive 
camping, passive recreational uses, and access to the California Coastal Trail. 

 
• A conservation easement over the 789 acres on the east side of Highway 1 is being granted 

to the American Land Conservancy (ALC), a non-profit organization, with Hearst retaining 
the underlying fee.  This component of the Junge Ranch transaction does not require State 
Public Work Board approval.  However, it should be noted that the amount of the total tax 
credit that Hearst can claim is dependent on the approved appraised value of entire Junge 
Ranch transaction (906 acres), including both the 117 acres being donated to the DPR and 
this easement being donated to the ALC. 

 
• DPR has not proposed a Property Acquisition Agreement (PAA) to formalize the agreement 

with Hearst regarding the donation of fee title of 117 acres.  A Corporation Gift Deed, along 
with written instructions to the escrow company, is intended to be the only documents used 
for this transfer.  Normally, a PAA is utilized for the purchase of real property and sometimes 
used for the acceptance of gifts of real property, to formalize the parties’ intentions and to 
provide protection for the State in the form of grantor representations and warranties, 
indemnification and agreement as to governing law.  In this case, the State is acquiring this 
property from the long-term owner and has little reason to believe, based on knowledge 
regarding the history of the site and on the ESS review that any significant physical or legal 
issues exist on the property that would adversely impact DPR’s intended use. 

 
• It was previously noted at the November 5, 2004, regularly scheduled Board meeting that 

DPR estimates the need for 7 positions and ongoing costs of $1.3 million to provide historic 
public access to the property, patrol, resource management and protection, safety, 
interpretation/education, and maintenance.  This includes one-time costs of $200,000 for 
equipment and immediate public use facilities.  The needs previously identified by DPR 
include the operational needs of the 117-acre Junge Ranch property. 

 
• Staff understands that DPR will be requesting funding for the above support costs through 

the normal budget change process.  However, DPR has developed an interim management 
plan that will enable the Department to utilize existing resources to provide for a certain level 
of resource protection and public safety until such time that additional resources are 
provided.   

 
Staff has completed its review of the Transaction documents as they now exist in draft form and 
has conducted the necessary due diligence to ensure that the terms and conditions of this 
acquisition are reviewed prior to the Board taking action.  Based on this review, and assuming 
that the form of the Transaction documents do not change significantly, staff recommends 
acceptance of this donation.  
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Staff Recommendation: Recommend acquisition of real property through the 

acceptance of a donation under the Natural Heritage 
Preservation Tax Credit Act of 2000 contingent upon SPWB 
staff review and approval of the final versions of the following 
documents:  

 
1. Corporation Gift Deed for the 117 acre Junge Ranch parcel 
2. Deed of Scenic Conservation Easement and Agreement Concerning Easement 

Rights (West Side Junge Area) 
 
If the final form of the above documents is substantially changed, in the opinion of the 
SPWB staff, from the form of the documents which served as the basis for the Staff’s 
recommendation for approval, additional Board approval will be required.  
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OTHER BUSINESS 
 

OTHER ITEM –  
 
No Other Business. 
 
 

REPORTABLES 
 
 
To be presented at meeting. 
 
 
 
 
 
 
 
 
 
 
 
 
 

Respectfully Submitted 
By: 
 
 
 
_____________________________ 
KAREN FINN 
Administrative Secretary 

 
 
 
 
 
 


